
       Advanced Light Source Operating Schedule 
December 2003 - May 2004 

Dec-03 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 12-hour shifts

M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W ALS-01054 Scholl 19

0000-0200 X MS AP I AP H H H X X H H H ALS-01090 Qiu 20

0200-0800 X MS AP I AP H H H X X H H H ALS-01123 Samant 8

0800-1400 M AP AP M I AP C H H H X X H H H  ALS-01171 Subra 8

1400-1600 M AP Thomas AP M I Qiu AP C PRT H H H X X H H H 7 ALS-00936 Minko 6 PEEM

1600-2400 S/T AP AP I S/T AP C H H H X X H H H ALS-00936 Minko 4 uXPS

ALS-01113 Fink 6

Jan-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S ALS-00996 Thomas 4

0000-0200 H M X X X MS AP H X I MS
0200-0800 H M X X X MS AP H X I MS commissioning 13

0800-1400 H M X X M AP C AP M C H M I AP C PRT Stohr 50

1400-1600 H M X X M AP C PRT AP M C PRT H M I Qiu AP C PRT 12

1600-2400 H M X X S/T AP C AP S/T C H I S/T AP C

Feb-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29
Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su

0000-0200 AP 1.5 MS H X I AP
0200-0800 AP 1.5 Subra MS H X I PRT AP
0800-1400 AP M 1.5 AP H M I AP AP
1400-1600 AP M 1.5 PRT AP C Stohr H M I Samant AP Stohr AP 14

1600-2400 AP S/T 1.5 AP C H I S/T AP AP

Mar-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M Tu W

0000-0200 AP MS AP I AP AP
0200-0800 AP PRT MS AP I AP AP
0800-1400 M AP M I Scholl AP Scholl AP M
1400-1600 M Fink AP Qiu M I 2 bunch AP 2 bunch AP M 11

1600-2400 S/T AP I S/T AP AP S/T

Apr-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F

0000-0200 MS AP I AP AP I I I I
0200-0800 MS Minko AP I AP AP I I I I
0800-1400 AP uXPS M I AP C AP I I I I I
1400-1600 Minko AP PRT M I Qiu AP C Samant AP I I I I I 5

1600-2400 AP I S/T AP C AP I I I I I

May-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
S Su M Tu W Th F S Su M Tu W Th F S Su M Tu W Th F S Su M Tu W Th F S Su M

0000-0800 I I I I I I I I I I I I I I I I I I I I I I I I I I I I I/S/T I/S/T H
0800-1600 I I I I I I I I I I I I I I I I I I I I I I I I I I I I I/S/T I/S/T H
1600-2400 I I I I I I I I I I I I I I I I I I I I I I I I I I I I I/S/T I/S/T H

Draft schedule for June 2004
Jun-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M Tu W
0000-0200 S/T S/T S/T S/T S/T S/T BLC BLC BLC BLC AP MS AP I
0200-0800 S/T S/T S/T S/T S/T S/T BLC BLC BLC BLC AP MS AP I
0800-1400 S/T S/T S/T S/T S/T S/T BLC BLC BLC AP M AP M I
1400-1600 S/T S/T S/T S/T S/T S/T BLC BLC BLC AP M AP M I
1600-2400 S/T S/T S/T S/T S/T S/T BLC BLC BLC AP S/T AP I S/T

  User special operations & scrubbing Dec 2003 - May 2004 cycle Previous cycle

Total calendar shifts = 549 shifts

S/T   Startup & Tune M   Maintenance Total user shifts =

Special operations  = 13

AP   Accelerator Physics H   Holiday Maint. & install.(M/I)  =

Acc physics and MS = 50

MS   Machine setup I/S/T Injection startup Startup and Tune = 101

Holiday/Off = 46

  User Operations BLC Beamline commissioning

The following data are percentages of total user shifts  
X  Off Note: All running is at 1.9 GeV Total user shifts = Previous cycle

 multibunch unless outherwise noted. 1.9 GeV shifts = %

I   Installation June is draft only. 1.5 GeV shifts = 3 %

2-bunch shifts = 29 %
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